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Crawley Innovation Centre ʹ Delivery Objectives

Å Design, build and launch of Crawley Innovation Centre: R&D lab space; tech 
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Priorities for the Next Six Months

¶ Appoint Independent Project Monitor- By December 2022

¶ Complete appointment of works contractor – By January  2023

¶ Appoint Project Director – By January 2023

¶ Works contractor mobilisation / and start on site – February / March 2023

In addition, linked to the Crawley Towns Fund, the intention is to deliver the 

following milestones:

¶ Appoint a marketing agent – January 2023

¶ Launch Marketing Campaign – February 2023

¶ Commence tender process for Managing Agent for CIC – April 2023


