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Background (Why?)




Aim
To provide Gigabit broadband access to
all businesses across Manor Royal

Business District.

« Aim to deliver this objective by
deploying fibre-to-the-premise (FTTP)
digital infrastructure throughout the
Manor Royal Business District,
enabling access to gigabit-capable
connectivity for 100% of premises in
the business district.




Methodology

* Delivered through a Crawley Borough Council commercial partnership with the




Current Situation

* Project is fully formed, with all governance structures in place (Project Board etc.),
stakeholders engaged and support services needed procured (Legal, Procurement and
Technical support).

 First stages of procurement completed:

21 organisations submitted an interest in the contract
» 7 suppliers submitted responses to the Selection Questionnaire (SQ)
» 3suppliers have been shortlisted for the negotiation stage(s)

 Full bid documentation for shortlisted suppliers ready for the next round. Deadline

for completed returned applications in the coming weeks.
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Current Timeline
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SQ response window 20 days Wed 24/07/24 Tue 20/08/24 8
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